

GVSU Donor Wall Project Schedule 02-26-16

03/11/16	RFP Pre-Bid Meeting at GVSU Student Services Bldg	3:30 pm
05/17/16	RFP 216-32 Proposals Due (AV Hardware)	5:00 pm
05/18/16	RFP 216-31 Proposals Due (Millwork Cabinet)	5:00 pm
05/28/16	RFP Awarded to Supplier	
04/04/16	AV Supplier deliver one Computer and one Touchscreen to Underbite Games (UBG)	
04/04/16	Millwork Shop Drawing Review	
04/04/16	Signage Shop Drawing Review	
05/15/16	Physical Site Preparation	
05/30/16	Receipt of AV Equipment by GVSU	
06/10/16	Receipt of Millwork Cabinet and Signage at GVSU	
06/23/16	Completion of Millwork and Signage Installation.	
06/30/16	Project End	
