
MI SBDC Digital Transformation Program*
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Google Drive
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Planning & Analysis Groundwork Core CRM Implementation

Marketing Platform Implementation

CRM Closure

Configuration
Pilot Drive Launch

Self-Service

Lorem Ipsum

External LMS Launch

Internal LMS Content Development

Drive Closure

LMS Closure

Internal LM Launch

Website Redev.

Rebrand

Digital Platform Alignment

Salesforce Implementer Scope


